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- Project Summary Report Solﬁﬁuﬁﬁm‘mwn
' éfontractor’s Name: Project Resources Inc. . 2022503
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location; VB |70 Superfund Site
Time Period: 13DECO03 19DECO03 Report # 022
Project Safety Report
Days Worked To Date: 142 Date of Last Accident; ' 240CT03
Project Man-hours To Date: 30,491.75 Hours Worked w/o Accident: 9,902
Comments/lssues: None.

Project QC/QA Report

Project Deficiencies: | None. PU B L , C
Comments/Issues: None. DY) IRALR

Project Schedule Report

Task Scheduled Current ) %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AUGE3 21JULG3* | 12AUG03* 100

Remediation 12AUG03 24AUG03 13AUGO3* 12DECO3 100
Property Close-Out 15SEP0O3 20FEB04 16SEP03* 20FEB04 50
Final Report Q2FEB04 20Feb04 0
PROJECT 21JULO3 20FEB04 21JULO3* | 20FEBO4 92

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

» Notification letters and Access Agreements were sent to approximately 20 properties.
» Rental equipment was cleaned and returned.
¢ Obtained 2 completion agreements.

Upcomlng Project Activities

» Holiday schedule next week. Site will be closed 12/23/03-12/28/03 for the Christmas holiday. Site
coordination crew will return 12/29/03.
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Project Quantities
Item Unit Last Report { To Date Comment

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000*

*Approximate totals. Adjusted to reflect actual final square footage

Project Photos

Additional Comments/Observations

O None
19DECO03
Signed: Date:
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